PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave. « Princeton, NJ 08542
tel: 609.279.0008 « fax: 609.252.9238
www.princetongeoscience.com

January 15, 2013
-Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II

290 Broadway, 19™ Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #87 (December 8, 2012 to January 7, 2013)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #87 detailing
activity from December 8, 2012 to January 7, 2013.

As outlined in the AQC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a one month and two month
forecast of activities is also included.

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or
concerns.

Sincerely,

PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G.
Principal

Ce:

L. Vogel/NJDEP
Casaletto/Madsion

File & internal distribution
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CPS/Madison SUPERFUND SITE

Progress Report # 87
December 8, 2012 to January 7, 2013

This progress report is being submitted to the Environmental Protection Agency as a
requirement of the Administrative Order on Consent with the effective date of Octaber 6,
2005.

Previous Month (December 8, 2012 to January 7, 2013) Activity
1. AOC Requirements and Submittals associated with this report.
e No new data packages associated with this reporting period

Ongoing Investigations/Activities

Draft final Remedial Investigation Report.-

Draft interim deliverables for the human health and ecological risk assessments.
Discuss with EPA tasks and schedule to complete the RI/FS.

Draft IRM upgrade work plan for EPA/DEP review.

....!\)

. 3. Source Area IRM (December 2012)

Well Month Rate Discharge On-Site
| Total(gal) (ave. gpm) MUA(gal) Recharge(gal)
CPS3A 659,558 15
WE2RB 328,849 7
Totals | 988,407 22 o 255,204 | 733,203

4. Planned January 2013 Activity

Draft final Remedial Investigation Report.

Draft interim deliverables for the human health and ecological risk assessments.
Discuss with EPA tasks and schedule to complete the RU/FS.

Submit IRM upgrade work plan for EPA/DEP review.

Projected February 2013 Activity
¢ Draft interim deliverables for the human health and ecologlcal risk assessments.
e Implement IRM upgrade work plan.
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